January 1, 2014 — December 31, 2015 Delaware’s DRAFT Programmatic Milestones

Delaware’s Restore Clean Water Action Items

TS;%:t (Phase 2 Wll\lé“lsisgggﬁ Reference) Deliverable Lead Agency Comments/Status Updates
Stormwater

1/1/2014 | Revised Stormwater Regulations (Section | Compliance with | DNREC, Sediment | Revised regulations adopted July 2013 with effective date January 1, 2014. Three (3) initial

7.1.1.4) New Regulations | & Stormwater training sessions have been completed; one in each county.
Program (SSP)

12/2014 | Provide training to the regulated Training DNREC, SSP More training sessions are planned through 2014, though no dates have been established yet.
community on revised sediment and It is expected 4-6 additional Level 1 sessions would be offered. In addition, 2-3 Level 2
stormwater regulations (Section 7.1.1.4) sessions covering more advanced technical topics would be offered.

7/2014 Provide technical support to Delegated Staff Support DNREC, SSP Technical staff from the Sediment & Stormwater Program will attend project application
Agencies for implementing the revised meetings for the first 6 months of 2014 to ensure consistency in implementing the new plan
sediment and stormwater regulations review procedures under the revised sediment and stormwater regulations. An assessment
(Section 7.1.1.4) will then be conducted to determine whether it will be necessary to continue this support.

7/2014 Develop training videos for the Delaware | On-Line Videos DNREC, SSP The SSP has contracted with Tetra Tech to develop two (2) training videos for using the new
Urban Runoff Management Model version of the Delaware Urban Runoff Management Model (DURMM). These videos would
(Section 7.1.1.4) be delivered through the SSP website to supplement the formal training sessions.

2014-2015 | Maintenance Inspection (Section 4.2.2) | Inspect 200 closed | Conservation Districts will continue to inspect closed-out projects and provide inspection reports. The
out projects Districts intent is to ensure proper and continued function of the stormwater facilities and look for
ways to gain additional water quality improvements.
2014-2015 | Construction Inspection (Section 4.2.2) Inspect active Conservation Districts will continue to provide construction inspection of projects and monitor for
construction Districts compliance with approved sediment and stormwater management plans.
projects
2014-2015 | Stormwater Water Quality Water quality Conservation The Districts will continue to implement water quality projects and stormwater retrofits
Projects/Stormwater Retrofits (Section practices Districts through current grant funding. We will continue to seek other grant opportunities for
4.2.2) improvements in the watershed.
9/2014 | Stormwater retrofit for the City of Project DNREC, SSP Sussex Conservation District has had a pre-application meeting with GMB who is

Seaford

developing a plan for this project. Plans submitted for review October 2013; comments sent
11/19/13. Spring 2014 anticipated construction date.
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1/2014 Stormwater retrofit for Seaford Central Project DNREC, SSP The plan was developed by Duffield and approved by DNREC. Construction conducted by
Elementary Sussex Conservation District through summer 2013. As-built drawings accepted but project

not completely closed out yet.

3/2014 Finalization of Phase 1l MS4 General Fully developed DNREC, SWDS Comments were received back from EPA on the DRAFT Phase Il MS4 General Permit for
Permit for the State of Delaware (Section | and fully reviewed Delaware (MS4 GP) on September 13, 2013. EPA’s comments were subsequently addressed
7.1.2.2.3) Phase 11 MS4 and the MS4 GP is currently in internal review within the Surface Water Discharge Section

Permit at DNREC. Once internal review is complete, the DRAFT Phase |1 MS4 Permit will then be
posted on the DNREC SWDS website for public review. SWDS expects to address
preliminary comments and send it for official public notice by March of 2014. Several
municipalities that drain to the Chesapeake Bay Watershed have been newly identified
(through 2010 census data) as requiring a Phase |1 MS4 permit.

12/2015 | Evaluate the need for further MS4 Identify DNREC, SWDS Through 2010 census data, fifteen additional municipalities in Delaware were newly
coverage within the Chesapeake Bay and | municipalities identified as requiring a Phase 11 MS4 permit; several of the newly identified MS4s drain to
throughout the state and work with local | needing coverage, the Chesapeake Bay Watershed. Five of the fifteen newly identified MS4s may be eligible
communities to achieve coverage as Outreach to submit a waiver request. Upon issuance of the Draft Phase Il MS4 General Permit (MS4
warranted (7.1.2.2.4) GP) for public comment, SWDS notify newly identified MS4s of requirement for permit

coverage and initiate outreach efforts to educate permittees on MS4 GP. SWDS has the goal
of transitioning all Phase 11 MS4 permittees (newly identified and exiting) to the Phase II
MS4 General Permit by 2015.

12/2015 | Refine Sediment & Stormwater Program | Policy & DNREC, SSP The SSP will develop formal policies and procedural guidelines to further refine the offset
(SSP) offset program Procedural program under the revised Delaware Sediment & Stormwater Regulations. This will involve

Guidelines coordinating with the Water Infrastructure Advisory Council as well as various stakeholders
to expand the list of eligible offsets beyond the current fee-in-lieu process.

On-Site Wastewater
1/2014 Promulgate revised and updated on-site Regulations DNREC, Ground GWDS held a workshop on October 14, 2013 and a Public Hearing on November 21, 2013.

wastewater regulations (Section 6.4)

Water Discharge
Section (GWDS)

State Law requires that the record stay open for 15 days. The closing date is December 6,
2013. Once the record closes the hearing officer prepares a report that addresses the
comments received and forwards to the Secretary. The Regulations to go into effect January
2014. The regulations can be found here:
http://www.dnrec.delaware.gov/wr/Information/GWD Info/Documents/DelawareFinal OnSite



http://www.dnrec.delaware.gov/wr/Information/GWDInfo/Documents/DelawareFinalOnSiteRegulations_01112014.pdf

Delaware’s Restore Clean Water Action Items

Target

Milestone

Date (Phase 2 WIP Section Reference) Deliverable Lead Agency Comments/Status Updates
Regulations _01112014.pdf
1/2014 Revising and updating on-site and spray | Regulations DNREC, GWDS GWDS held a workshop on October 14, 2013 and a Public Hearing on November 21, 2013.
irrigation regulations (Section 6.1.1.2) State Law requires that the record stay open for 15 days. The closing date is December 6,
2013. Once the record closes the hearing officer prepares a report that addresses the
comments received and forwards to the Secretary. The Regulations to go into effect January
2014,
1/2014 Begin the implementation of Amended Implementation of | DNREC, GWDS Performance standards (nitrogen removal systems) for on-site systems 1,000 feet from tidal
1/2015 Regulations Governing the Design, Regulations waters of the Chesapeake go into effect one year from the adoption of the Regulations
Installation and Operation of On-Site January 2014. Requirement for waste haulers to report all pumpouts statewide to DNREC
Wastewater Treatment and Disposal January 2016. Implementation of inspections and pumpouts prior to the sale of a property
systems (Section 6.4) January 2014,
7/2014 Update permit fee schedule (Section 6.3) | New fees for DNREC Must be approved by Delaware’s General Assembly and signed by Governor. Fees have not
wastewater been updated since 1991.
permitting and
operation
Wastewater
2014 Current INVISTA permitted nitrogen Permitted load DNREC, SWDS Amended NPDES permit application was received in April 2013. The facility is evaluating
load reduced by 60% (Section 5.4) reduction switching intake from river water to well water. In addition, efforts are underway to
incorporate a nutrient trade agreement between Seaford and INVISTA into their respective
NPDES permit renewals. The proposed trade agreement would allow Seaford to exchange
some of its phosphorous Waste Load Allocation (WLA) for some of INVISTA’s remaining
nitrogen WLA following the 60% reduction in INVISTA’s nitrogen load. The trade
agreement was drafted in September 2013 and currently, SWDS is working to incorporate
this nutrient trade into the special conditions of the NPDES permits for both the Seaford
Waste Water Treatment Plant (WWTP) and INVISTA. It is anticipated that the NPDES
permits for both INVISTA and the Seaford WWTP will be issued in 2014.
2014 Revise the NPDES permits for the towns | Revised permits DNREC, SWDS Bridgeville’s revised NPDES permit came off public notice 4/6/2013 and is expected to

of Bridgeville and Seaford. Revised
permits will include a compliance

reduce nutrient loads by implementing spray irrigation. The permit includes a compliance
schedule that was reviewed by EPA. SWDS is currently drafting the revised Seaford



http://www.dnrec.delaware.gov/wr/Information/GWDInfo/Documents/DelawareFinalOnSiteRegulations_01112014.pdf
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schedule with measurable goals to meet WWTP NPDES permit. Efforts are underway to incorporate a nutrient trade agreement
the new waste load nutrient requirements between Seaford and INVISTA into their respective NPDES permit renewals; the proposed
of the WIP (Section 5.4) trade agreement would allow Seaford to exchange some of its phosphorous WLA for some
of INVISTA’s remaining nitrogen WLA following the 60% reduction in INVISTA’s
nitrogen load. It is anticipated that the NPDES permits for both INVISTA and the Seaford
WWTP will be issued in 2014.
10/2015 | Revise the NPDES permit for the Town | Revised permit DNREC, SWDS The NPDES permit for the Laurel Waste Water Treatment Plant (WWTP) will expire on
of Laurel. Revised permits will include a May 31, 2014. A permit renewal application was received by SWDS on October 21, 2013.
compliance schedule with measurable The SWDS will work on revising the NPDES permit for the Laurel WWTP in accordance
goals to meet the new waste load nutrient with WIP requirements with the goal of placing the permit on public notice in October 2015.
requirements of the WIP (Section 5.4)
4/2014 SWDS remains committed to reducing New Staff DNREC, SWDS The SWDS will be hiring a part time seasonal engineer in the 1st quarter of CY2014 to assist
the NPDES permitting backlog in with writing and reviewing permits in order to address the permit backlog.
Delaware
Agriculture
1/1/2014 | Education and Outreach Cost-Share Cost-Share Funds | Conservation The Sussex Conservation District implemented a cost-share policy for school districts, FFA
Policy (Section 9.3.6) Available Districts programs, 4-H programs, etc. to assist with implementation of water quality BMPs. Itis
anticipated that water quality BMPs will be implemented in the watershed as a result of the
cost-share policy.
7/1/2014 & | Seek Cost-Share Funding from Cost-Share funds | Conservation The Districts will seek alternative funding sources to assist with implementation of water
7/1/2015 | Alternative Sources (Section 9.7) available Districts quality BMPs.
8/1/2014 & | Agriculture Conservation Plans for 15 more plans for | Sussex The Sussex Conservation District will continue to develop Standard Plans for the
8/1/2015 | Poultry Construction 2014 (40-60 Conservation construction of Poultry Houses. The plan addresses sediment and erosion control and
Houses) District provides the landowner with a SWPP during construction activity. The District has
consistently designed plans for approximately 15 property owners annually with a range of
40-60 Poultry Houses.
8/1/2014 & | Agricultural Water Quality BMP 100 Structural Ag | Kent & Sussex The Districts will inspect structural Ag BMPs for compliance to ensure that the practice is
8/1/2015 | Inspections (Section 9.3.6) BMP inspections | Conservation being used properly. All cover crop acres planted will be inspected to ensure planting and

and all cover crop
acres

Districts

destruction, tracking planting dates, species, planting method, destruction dates, and
destruction methods.




Delaware’s Restore Clean Water Action Items

Target

Milestone

Date (Phase 2 WIP Section Reference) Deliverable Lead Agency Comments/Status Updates

12/31/2015 | Animal feeding operations in Ches. Bay | CAFO permits Delaware Dept. of Identification of potential regulated community complete. Permit process will begin when
Watersheds to be covered by a Agriculture/DNREC | CAFO permit templates are approved by DNREC & EPA.

Concentrated Animal Feeding Operation
permit (150 permits) [Section 9.3.2]

12/31/2014 | Develop a method to track and report Tracking tool DNREC, Delaware | Delaware will meet with Agriculture Partners to discuss methods of tracking and reporting

Conservation Tillage Dept. of conservation tillage. Delaware will assess the efficacy of a transect survey to report tillage
Agriculture, data in the Chesapeake Bay watershed.
Districts, NRCS,
FSA

8/31/2014 | Lead efforts to correctly determine the Model Credit DNREC, DDA, UD | Ongoing — Jim Glancey, University of Delaware, is chair of the Poultry Litter Subcommittee
quantity and nutrient content of (PLS) for the Agriculture Workgroup. PLS is collecting data from the jurisdictions and is
Delmarva poultry litter (Section 9.6.4.10) actively working in 2014 for WQGIT approval. To meet the 2014 Progress deadline, the

PLS report will need to be approved by the WQ GIT by 8/31/14.

2014 Assess the use of “Decision Nutrient Inter-Departmental | DNREC, DDA The CBP Nutrient Management Panel is in the process of reviewing and revising definitions
Management” for Delaware (Section Review and recommendations for modeling nutrient management practices. Delaware is represented
9.6.1.7) on the Nutrient Management Panel. The results of this work will impact if and when

Delaware reports nutrient management efforts as decision agriculture.

12/31/2015 | DNREC, DDA and USDA will continue | Coordinated DNREC, DDA, and | Ongoing. DNREC is working with CBPO and Mark Dubin (UMD) to receive credit for
working together to coordinate federal Funding USDA conservation practices currently not used in scenario builder. Additionally, in January 2013
and state funding of the most effective our agriculture partners met to discuss how to better capture non-cost shared cover crop
conservation practices to reduce nutrient practices.
and sediment loads.

Planning & Landuse

6/2014 Master Plans and/or validate build out 1 Plan University of Ongoing. The Greenwood/Bridgeville Sewer District scenario almost complete. Due to staff

scenarios for Bridgeville Sewer District;
(Section 8.2.1)

Delaware
(UD)/Office of State
Planning
Coordination
(OSPC)

turnover a sub-contractor was hired by the University of Delaware to complete the
Bridgeville/Greenwood Study. The Wastewater Infrastructure Study needed to complete the
Master Plan/build out scenario was completed in October 2013. The infrastructure plan also
impacts the build out scenario approved by the Town in early 2013, therefore Town Council
will need to review and approve the revisions to the build-out map.
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4/2014 2" Annual Workshop for Local Workshop DNREC First workshop focused on local governments and progress from the WIP was highlighted.
Governments addressing Water New proposed state regulations, grants 101 for municipal governments, and local project
Resources and Green Infrastructure updates were also focused on.
Planning
7/2014 | Validate build out scenarios for Laurel 2 build out University of On-track. UD has met with and is finalizing a build out scenario map for the Town of Laurel.
Sewer District; (Section 8.2.1) scenario maps Delaware (UD) The next step is to meet with the community of Bethel to assess their plans for future growth.
approved by the Sustainable Coastal | The Bethel Wastewater Study will likely impact the outcome of the build out scenario for
Towns of Laurel Communities Bethel, so completion of this task is dependent on completion of the Wastewater Study.
and Bethel Initiative
7/2014 Validate build out scenarios for Seaford | 2 build out University of On-track. UD is scheduling a meeting with City of Seaford to review and validate their
Sewer District (Section 8.2.1) scenario maps Delaware (UD) growth and build-out scenario. An initial meeting was held in Spring 2013, however due to
approved by the Sustainable Coastal | turnover follow up will occur later in winter 2014. The outcome of this buildout scenario is
City of Seaford Communities also dependent on the outcome of the Bethel Sewer Study, as Seaford is one treatment option
and the Town of Initiative being evaluated for the Town of Bethel.
Blades
4/2015 Validate build-out scenarios for Delmar. | 1 build out University of Scheduled.
(Section 8.2.1) scenario map Delaware (UD)
approved by the Sustainable Coastal
City of Seaford Communities
and the Town of Initiative
Blades
4/2015 Validate Build out scenarios for the Build out scenario | DNREC Scheduled.
Chesapeake Bay portion of Kent and maps approved by
New Castle Counties (Section 8.2.1). Kent County,
Harrington,
Farmington, and
Hartly, and
Middletown.
2015 Adopt statewide Offset Regulations Regulations DNREC 2014 UPDATE: Development of Offset Regulations has been put on hold pending the

(Section 8.2.2.2)

outcome of the promulgation of the revised Sediment and Stormwater Regulations and
Onsite Wastewater Regulations, both which have provisions for offsets and/or in lieu fee.
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Stormwater in lieu fee goes into effect January 2014. In the mean-time, offsets and trading
opportunities are evaluated and approved on a case by case basis and will be incorporated
into local accounting for growth strategies.

6/2014 Wastewater Study for the Town of Bethel | Study Sussex County and | Conduct a wastewater study for the town of Bethel to evaluate 4 options for wastewater

DNREC treatment including treatment provided by the Town of Laurel or the City of Seaford; a local
plant; or upgrades to alternative on-site septic systems. The community lies within 1000 feet
of tidal Broad Creek and will be impacted by the revised On-Site Wastewater Regulations
scheduled to go into effect in 2014.

12/2013 | Engineering and Design plan for Green Plan and Design Town of Laurel and | Plan and Cost assessment for 6™ Street is complete. Additional funding needed to complete
Infrastructure improvements along 6" George, Miles and Rossakatum Branch study and to implement the project.

Street and the Rossakatum Branch in Burh, Inc.
Laurel.

12/2013 | Development of Green Infrastructure Plan and Design Town of Bethel and | Plan and cost assessment is complete. DNREC, Bethel and GMB are working together to
Improvement Plan and design to address George, Miles and identify potential funding sources to implement the plan. Plan was funded by NFWF grant.
stormwater in Bethel. Burh, Inc.

5/2015 Laurel Waterfront Redevelopment Plan Plan University of Develop a waterfront redevelopment plan incorporating green infrastructure and sustainable
for Broad Creek. Delaware design principals along the Broad Creek in Laurel from Delaware Avenue to Roger G Fisher

Landscape Design Park. The plan and project will be used as a case study to engage students enrolled in an

Program undergraduate design course beginning to learn about master planning and planning
processes.

7/2016 Hire a Water Resource Planner to write 12 Plans Sussex With assistance from DNREC, the Sussex Conservation District hired an employee to work
12 conservation/ management plans for Conservation with tax ditch officers on a variety of issues. One task for the water resource planner is to
tax ditches per year (Section 9.6.1 or District develop conservation/management plans for the tax ditch organizations addressing water

9.6.2)

quality and maintenance concerns. The conservation plan will have recommendations of
water quality BMPs that can be placed along/in tax ditches or on adjacent land. Plans may be
used to identify potential offsets for new development.
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Ongoing | The Office of State Planning and Planning/Model OSPC/Sussex Sussex County has approved a third extension to extend the life of proposed development
through | Coordination and Sussex County will Input County projects for an additional three years — through 2016; however several projects have
12/2016 | review approved development projects requested to revert to Agriculture use or have communicated they are not going to develop.
within the last five years to determine We continue to work with our county partners to identify those projects and will provide
which projects may be sun-set. This updated information when it becomes available.
information will be provided to EPA’s
Chesapeake Bay Program to be
considered in nutrient loading
calculations for Delaware’s TMDL
allocation.
Restoration & Public Lands
4/2014 Analyze all State owned lands for Internal review DNREC An analysis was completed for tax ditch areas on state owned lands. Meetings will be held
reforestation/ afforestation opportunities in spring 2014 with public land owners to discuss restoration efforts. DNREC’s Watershed
(Section 11.1.1.2) Assessment & Management Section, Delaware Forest Service, DNREC’s Division of Fish &
Wildlife, the Conservation Districts, and US Forest Service will be in first quarter 2014 to
discuss implementing riparian forest buffers with potential incentives.
12/2015 | Cover crops Policy DNREC, Division As cover crop leases are renewed/rebid, farmers will be required to plant cover crops on all
of Fish & Wildlife | fields not planted as double crop soybeans. All lands in New Castle County will be covered
under this new policy in 2014, Kent County in 2015, and Sussex County in 2016.
4/2014 Development of online reporting tool Website DNREC, Watershed | DNREC has worked with Tetra Tech Inc. to develop an online database for the reporting and

NEIEN data submission.

Assessment Section

tracking of NPS BMPs in DE, including restoration practices. This tool will be finalized in
early 2014 and will be utilized for 2014 National Environmental Information Exchange
Network (NEIEN) submissions. Individuals responsible for reporting practices from their
organizations will be given login credentials to do so. This milestone was previously
reported as “establishing a BMP tracking database” and ““establishing restoration database”,
but it’s been decided that these efforts should be combined and an online NPS BMP
reporting/tracking tool would be more beneficial.
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12/2015 | Improving tax ditch management New staff DNREC A water resources planner has been hired by Sussex Conservation District to work with tax
ditch managers and our drainage program in Sussex County to identify restoration
opportunities on tax ditches, develop conservation plans and improve management plans,
and track and verify implementation of BMPs and plans with tax ditch associations in Sussex
County. Kent Conservation District is already providing this service and has been for the last
two years, as demonstrated in our CBRAP semi-annual reports.
2014 Implementation of Nanticoke Restoration | Implementation Projects have been identified through the Nanticoke Restoration Plan. The Nanticoke
Plan Restoration Group will be meeting in early 2014 to prioritize potential projects for funding
and landowner outreach objectives. The USFWS are waiting on Court order changes to alter
sections of the Nanticoke Tax Ditch.
12/2015 | Per SB 78, Develop recommendations for | Recommendations | DNREC Develop comprehensive recommendations for conserving and restoring non-tidal wetlands in
non-tidal wetlands Delaware, including evaluating national best practices and standards, evaluating incentive-
based programs, and reviewing state and federal wetland permitting processes to identify
opportunities to improve efficiency and eliminate redundancy.
3/2014 & | Train 35 Creekwatcher volunteers for the | Trained Nanticoke Train 35 volunteers covering 36 field sites.
3/2015 2014/2015 season (Section 14.4.2) Creekwatcher Watershed Alliance
Volunteers
3/2014 & | Develop Creekwatchers kits for water Prepared water Nanticoke 21 equipment kits prepared. New to this year is the testing for Chlorophyll a. This testing is
3/2015 quality analysis (Section 14.4.2) quality analysis Watershed Alliance | necessary because it examines the presence of algal blooms and therefore nitrogen pollution.
Kits
12/2014 | Review Tributary Action Teams Internal review DNREC The Watershed Assessment Section of DNREC along with NonPoint Source Program staff
recommendations for consistency are currently reviewing all watershed based plans statewide (Whole Basin, Pollution Control
(Section 11.1.1.2) Strategies and Tributary Team Recommendations; 319 Program Watershed Plans, etc for
consistency and improved prioritization. This is an internal review process that is expected to
be completed by the end of 2014.
Federal Lands
N/A N/A N/A N/A According to the Office of the Assistant Chief of Staff for Installation Management, the two

federal facilities that were previously reported were erroneously identified as being federal
facilities when in fact they are state facilities. Therefore, there are no federal facilities within
Delaware’s portion of the Chesapeake Bay watershed.
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Communications
3/2014 Septic Rehabilitation Loan Program and | Advertising DNREC Printing advertising in Kent & Sussex County for Septic Loan Rehabilitation Program.
Septic Extended Funding Option campaign
advertising campaign (Section 14.5.2-
14.5.3)
11/2014 | Host Center for Watershed Protection Webinars DNREC and Center | DNREC will host viewings of webinars that are being put together by the Center for
Webinars (Section 14.5.1-14.5.3) for Watershed Watershed Protection. Webinar topics include “Reimagining the parking lot & roadway as a
Protection stormwater practice”, “The role of local codes”, “Design & construction of BMPS”, “BMP
maintenance”, “How to pick the right vegetation for bioretention & its cousins”, “stream
restoration as a pollutant reduction strategy”, “Local TMDLs & Regional/River Basin
TMDLs: a happy engagement or shotgun wedding?”, “Retrofitting existing stormwater
ponds & basins”. The webcasts will be offered for free by DNREC.
12/2014 | Hold public outreach events to promote Public outreach DNREC Participate/exhibit/host/present/provide materials for at least 18 outreach events or
WIP efforts (Section 14.5.3) presentations throughout the State including all major outreach events throughout the
Chesapeake Bay Watershed.
12/2014 | Participate/host 6 workshops (Section Public outreach DNREC Workshops that focus on the efforts of the WIP will be organized and held throughout the
14.5.3) through workshops year. The workshops will discuss various topics but all will focus on what the public can do
to help improve water quality within the Chesapeake Bay watershed.
12/2014 | BMP displays in local hardware store Public outreach DNREC Three different stormwater BMP displays will be installed throughout the year in a local
(Section 14.5.3) through displays hardware store within the Chesapeake Bay watershed. The displays will educate the public
on how to reduce their impact on water quality. Supplies to build the BMPs will be available
within the store.
12/2014 | 6 outreach/educational videos Public outreach DNREC Six new videos focusing on BMPs and other WIP related information will be created and

through videos

posted on DNREC’s website.
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Spring Rain Barrel contests (Section 14.5.1- Public outreach DNREC & DelDOT | DNREC & DelDOT will be sponsoring a contest to educate the community on the benefits
2014 14.5.3) through contest of using rain barrels to reduce rainwater runoff and improve water quality. Selected
children’s groups and artists will be invited to paint creative designs on a rain barrel. The
rain barrels will be judged and displayed in prominent locations in Delaware.
9/2014 Race for Our Rivers 5k Run and Fun Public event DNREC Monthly series of workshops, events and other efforts in the Nanticoke Watershed
Walk (Section 14.5.1-14.5.3) culminating in a celebration in September along with the 2014 Race for Our Rivers 5k Run
and Fun Walk. Individuals will be encouraged to participate in multiple portions of the series
and those who attend 3 or more events will be recognized at the 2014 celebration event as
“Nanticoke River Rescuers/Heroes”.
12/2014 | Promote public pledges to improve water | 2,000 new pledges | DNREC 2,000 New Pledges (Promises to take action to improve water quality in Delaware)
quality in Delaware (Section 14.5.3)
12/2014 | Update and create new promotional New/Updated DNREC Monthly Delaware Watersheds social media promotions/giveaways; daily updates; quarterly
materials (Section 14.5.1-14.5.3) promotional Delaware Watersheds newsletter; email blasts as needed; media releases as needed; Update

materials; social
media
announcements

existing promotional materials; create new materials for upcoming Septic Pumpout and
Inspection Program; delivery of displays and brochures to state service centers, libraries,
churches, etc.
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